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Overview

This section of the report is intended to provide an executive-level performance overview. Unless otherwise
noted, all information is as of January 2005.

Included in this section are descriptions of significant accomplishments considered to have made the greatest
contribution toward safe, timely, and cost-effective cleanup; progress against the contract with RL; project cost
summary analysis; and overviews of safety and critical issues that identify the high-level challenges to achieving
cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

232-Z: The removal of 232-Z process equipment and glove box cleanout were completed, and glove box
decontamination was initiated.

234-5Z: Room 135 hoods one through four, and Room 134 hoods one and two, have been cleaned and
decontaminated to low level waste criteria. A total of 13 hoods and/or glove boxes in the 234-5Z building now
meet the low-level waste criteria.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

Sludge Treatment: Final cleanout stage was reached in the Weasel Pit in K East Basin, which has allowed
activities to install the sludge collection container to commence. System modifications were completed to allow
two vacuum station operations in K East Basin. Rack removal was initiated in K West Basin and an additional
381 aluminum canisters were removed/packaged. Also, the process for lid removal was designed and
implemented, and removal of lids from the K West Basin was initiated. The sludge treatment contractor, British
Nuclear Fuels, Ltd., completed 30% design for the balance of sludge treatment.

Multi-Canister Overpack (MCO) Welding at the Canister Storage Building: FH welded and “N”
stamped 16 MCOs during January. As of February 18, 2005, a cumulative total of 324 MCOs were welded and
“N” stamped, leaving 77 MCOs to be welded.

Solid Waste Stabilization and Disposition (PBS RL-0013) and
Operate Waste Disposal Facility (PBS RL-0080)

Transuranic (TRU) Waste Program: Five TRU shipments totaling 29.4 cubic meters (m®) were completed in
January. Total shipped fiscal year to date is 54.6 m?, versus a total of 252 m® planned. Ten Drum OverPack
(TDOP) authorization was received from the Department of Energy - Carlsbad Area Field Office (CBFO), which will
increase flexibility in assembling shipping loads with various container configurations.

TRU Waste Retrieval: A total of 109 m® of suspect TRU waste was retrieved in January versus 104 m* planned.
Fiscal-year-to-date, 515 m® has been retrieved, versus 468 m® planned.

Mixed Low Level Waste (MLLW): A total of 103 m?® of MLLW waste was dispositioned in January versus a
planned 85 m*. To date, 3,811 m® has been dispositioned versus 3,442m? planned.
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Notable Accomplishments, continued

Safeguards and Security (PBS RL-0020)

Safe Miles Driven: Safeguards and Security (SAS) surpassed 1,000,000 miles driven since its last recordable
vehicle accident.

Cyber Security: SAS Cyber Security initiated enhancements to the firewall between the Pacific Northwest
National Laboratory and the Hanford Local Area Network (HLAN).

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

TPA Milestone M-24-57D: Five of 15 Calendar Year 2005 TPA milestone M-24-57 wells have been completed.
Three additional TPA wells are in various stages of well drilling.

Well Decommissioning: The well decommissioning contractor is continuing cleanout of well 699-37-82A. Five
ABS piezometers were unexpectedly found in the lower part of the well and their removal has slowed cleanout
progress. Completion of cleanout is expected in the next few days. Cleanout of well 299-E17-6 (south of PUREX)
has been completed. The contractor anticipates using these two wells for the initial jet-shot perforations.

200-UP-1: A significant event occurred when the 200-UP-1 active pump and treat system was shut down on
January 26, 2005. The system will be evaluated for one year to understand if the contaminants of concern
(uranium and Technetium-99) remain below remedial action objective levels.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project: Structural demolition at the U Plant Ancillary Facilities began on

January 19, 2005, and six structures were completed by mid-February. Demolition preparation (removing
Polychlorinated biphenyl [PCB] ballasts, lights, mercury switches, oils, etc.), utility isolations, asbestos abatement,
and characterization continued.

Waste Site Remediation:

U Plant Regional Closure: Rev. 0 of the Proposed Plan (PP) was submitted to RL on February 3, 2005.
Regulatory agency comments on the Feasibility Study (FS) were incorporated into Rev. 0; transmittal to RL is
planned in early March. The Sample and Analysis Plan was revised for 26 sample points around the U Zone cribs
per agreement with Ecology. A drilling contract was awarded on February 10, 2005, to obtain 26 samples.
Sampling at 26 points is scheduled to start the week of February 20, 2005, and to finish sampling by the end of
March.

BC Cribs and Trenches: The Proposed Plan was presented to the Hanford Advisory Board (HAB) River and
Plateau Committee on February 9, 2005. Further High Resolution Resistivity (HRR) data acquisition is scheduled to
start the week of February 20, 2005. The FS/PP comment incorporation is currently being finalized to support
transmittal to regulatory agencies in April.
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford, continued

Reliability Projects:

A-8 Electrical Substation: The Project L-325, A-8 Substation Replacement, pre-bid tour was provided to
interested contractors on January 17, 2005. The Request for proposal (RFP) closed and contract award selection
began on February 8, 2005. This FY 2005 line item project replaces major components (power transformers,
circuit breakers, power cables, etc.) that have outlived their initial design life.

Nuclear Facility D&D, River Corridor Contract Project
(PBS RL-0041)

Uranium Disposition: A total of 420 boxes enriched uranium (fuel) were shipped from the 300 Area to the
onsite Mixed Waste Trench through February 19, 2005.

300 Area D&D: A total of 12 structures were demolished through mid-February.

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Offload: The FFTF staff completed Fuel Offload Campaign 63 with the shipment of the eighth and
ninth Interim Storage Casks (ISCs) to the 200-Area Interim Storage Area in January. Preparations continue to
load two additional Core Component Containers with 14 fuel assemblies and to process PO-4 in the coming
months. Additional 1SCs will be delivered beginning in mid to late summer to complete fuel offload.

Fuel Storage Facility (FSF): The last fuel assembly was removed from the FSF and, in preparation for sodium
drain, the vessel vault was opened to allow repair of failed trace heat on the vessel bottom. Striker plates were
also removed from above the vessel to gain access for installation of a dip tube for draining sodium.

Issues

Nuclear Materials Stabilization and Disposition

Special Nuclear Material (SNM) De-inventory Delay: DOE authorization to allow shipment of Hanford
plutonium material to the Savannah River Site (SRS) due by August 30, 2004, has not been received. The
continued delay in authorization to ship will result in a delay in completion of the SNM de-inventory of the PFP
complex. The Record of Decision, a key document required by DOE prior to issuing the authorization for Hanford
to ship SNM to the Savannah River Site, is now expected in the March 2005 timeframe.

SNF Stabilization and Disposition

Delay in TPA Milestone M-34-33: FH provided notification of delay in achieving TPA milestone M-34-33,
“Containerize K East Sludge,” on February 1, 2005, due to a cumulative set of pre-existing conditions and
differing site conditions. While progress has been slower than planned, FH has demonstrated the systems ability
to containerize sludge and is continuing to work aggressively toward a July 1, 2005, completion.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and Health
Management System, work towards achieving Voluntary Protection Program “Star” status, and accomplish work
through Enhanced Work Planning. Safety and health statistical data is presented below. The safety charts are
reported according to Occupational Safety and Health Administration (OSHA) standards.

Total OSHA Recordable Case Rate: Fuor Hanford and its subcontractors finished

CY 2004 with a 0.96 OSHA Recordable Case Rate, the lowest rate on record. Fluor Hanford is focusing on
management efforts in the field to achieve another step reduction in injury rates.
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Safety Overview, continued

First Aid Case Rate: n January, there was an increase in the First Aid Case Rate due to ice
related slips trips and falls.
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Safety Cost Index: The data are stable on a rate below the DOE Complex 9.96 cents per hour rate.
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FY 2005 FH Funds vs. Spend Forecast ($M)
Control Point
Current FY 2005 Fiscal
PBS Title PBS Projected Year Spend 2012 2035
Funding Forecast AcceleraFed Accelerajted Other
Completion | Completion
SNF Stablization and Disposition Storage Ops| HQ-0012X $2.7 $2.4 $0.4
Nuclear Materials Stabilization & Disposition| RL-0011 $210.7 $211.0 ($0.3)
SNF Stabilization & Disposition| RL-0012 $130.0 $134.5 ($4.5)
Solid Waste Stabilization & Disposition| RL-0013 $167.3 $168.4 ($1.1)
Safeguards & Security| RL-0020 $57.6 $57.6 $0.0
Soil & Water Remediation, Groundwater/Vadose Zone| RL-0030 $61.3 $62.8 ($1.5)
Nuclear Facility D&D, Remainder of Hanford| RL-0040 $89.9 $84.3 $5.6
Nuclear Facility D&D, River Corridor Closure| RL-0041 $19.6 $17.3 $2.3
FFTF Project| RL-0042 $46.4 $44.6 $1.8
Operate Waste Disposal Facility| RL-0080 $3.9 $3.6 $0.3
Total FH $789.5 $786.5 ($2.5) $3.3 $2.2

NOTE: Numbers are rounded to the nearest $0.1M.

FY 2005 Schedule/Cost Performance ($M)

The following provides a brief synopsis of overall PHMC contract cost/schedule performance.

Budgeted Cost
Budgeted Cost of of Work Actual Cost of Schedule Schedule Cost Cost Variance Budget At

Fiscal Year To Date ($M) Work Scheduled [ Performed Work Performed | Variance $ [ Variance % | Variance $ % Completion
HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.7 $0.6 -$0.1 -16.3%| $0.1 16.3% $2.6
RL-0011 Nuclear Materials Stabilization & Disposition $62.0 $59.6 $54.4 -$2.4 -3.9% $5.2 8.7% $207.4]
RL-0012 SNF Stabilization & Disposition $38.5 $33.0 $46.0 -$5.4 -14.1% -$12.9 -39.1% $120.4|
RL-0013 Solid Waste Stabilization & Disposition $45.1 $45.0 $46.5 -$0.1 -0.2% -$1.4 -3.2% $160.4|
RL-0020 Safeguards & Security $16.3 $16.3 $16.7 $0.0 0.0% -$0.4 -2.4% $55.1
RL-0030 Soil & Water Remediation, Groundwater/Vadose $15.4 $12.7 $13.3 -$2.7 -17.6% -$0.6 -4.9% $55.3
RL-0040 Nuclear Facility D&D, Remainder of Hanford $20.9 $21.3 $20.6 $0.4 2.1% $0.8 3.5%| $76.5
RL-0041 Nuclear Facility D&D, River Corridor Closure $5.0 $5.3 $4.5 $0.2 4.7% $0.8 15.2% $19.4
RL-0042 FFTF Project $16.1 $13.4 $13.0 -$2.7 -16.6% $0.4 3.1% $44.2
RL-0080  Operate Waste Disposal Facility $1.1 $1.0 $0.9 -$0.2 -14.7%| $0.0 3.4% $3.6|
Subtotal Sub-project Work scope $221.2| $208.3 $216.3| -$12.9] -5.8%]| -$8.0] -3.9%| $744.8
4.4.6.1+.2 Request for Services & National Programs $3.4 $3.3 $2.8 $0.0 -1.5% $0.5 16.0% $6.7|
4.4.6.3 Work Orders from PNNL $1.9 $1.9 $1.9 $0.0 0.0% $0.0 -0.1% $6.1
4.4.6.4 Work Orders from BHI $0.8 $0.8 $0.7 $0.0 0.0% $0.0 3.5% $1.5]
4.4.6.6+.9 Work Orders from BNI/AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 29.3% $0.5
4.4.6.7+.8  Work Orders from CH2M HILL $10.9 $10.9 $11.1 $0.0 0.0% -$0.3 -2.3% $28.9
Total Work For Others $17.1 $17.0 $16.7] $0.0] -0.3%| $0.3 2.0%| $43.7
Total FH Contract Work scope $238.3| $225.3 $233.0| -$13.0| -5.4%]| -$7.7| -3.4%| $788.4

Variance threshold is +/- $1M or 10%

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a -$13.0M/
-5.4% unfavorable schedule variance. The significant schedule variances are discussed in the following sections:
Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition
(Section C); Solid Waste Stabilization and Disposition (Section F); Soil and Water Remediation,
Groundwater/Vadose Zone (Section G); and Nuclear Facility D&D, FFTF Project (Section E).

Cost Performance: FYTD cost performance reflects a -$7.7M/-3.4% unfavorable cost variance. The significant
cost variances are discussed in the following sections: Nuclear Materials Stabilization and Disposition (Section B);
Spent Nuclear Fuel Stabilization and Disposition (Section C); and Solid Waste Stabilization and Disposition

(Section F).
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FY 2005 Schedule/Cost Performance, continued

Performance Status
FYTD and Monthly ($M)
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Milestone Performance

Milestones represent significant events in project execution. Milestones are established to provide high-level
visibility to critical deliverables and specific status on the accomplishment of these key events. Because of the
relative importance of milestones, the ability to track and assess milestone performance provides an effective tool
for managing the PHMC contract. FY 2005 milestone information is based upon the current baseline including
RL-approved changes. Changes in both the number and type of milestones from month to month are the result
of Baseline Change Requests approved during the year.

Fiscal year to date milestone performance shows no enforceable agreement milestones to be overdue. However,
the completion of TPA M-34-33B, “Complete KE Basin Sludge Consolidation,” due March 1, 2005, is projected to
be complete July 1, 2005.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed Forecast
MILESTONE TYPE Corg:r'fted on COTZlgtEd Overdue Fongla“ on FO[Z::“ T(;tc‘;"(')gY
y Schedule y Schedule
Enforceable Agreement 3 2 0 0 1 4 1 11
DOE-HQ 1 0 0 1 0 1 0 3
RL 2 0 0 1 1 6 2 12
Total FH 6 2 0 2 2 11 3 26
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Gold Metrics

Note: RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS). IPABS quantities are
reported monthly to DOE-HQ.

Measure/Units 1st | Jan | Feb | Mar | FY 2005| 2nd | 3rd 4th FY 2005
Qtr | 2005 | 2005 | 2005 | To Date | Qtr | Qtr Qtr Total
Nuclear Facility Completions (# |Planned = = = = i = = = =
of facilities) Actual - - - - 3 - - - =
Industrial Facility Completions [Planned = = - - - - 2 3 5
(# of facilities)* Actual 13 3 - - 16 3 - - -
Enriched Uranium, packaged
Planned = = = = g = = = -

for long-term storage (# of
containers) Actual 160 140 - - 300] 140 - - -
Spent Nuclear Fuel packaged [Planned 0.2 0.0 0.0f 0.2 0.2] 0.2 0.2 0.2 0.8
for final disposition (MTHM) Actual 23.7] 05 0.0] 0.0 24.1] 0.5 0.0 0.0 -
B - e | 243 82| 8] s [ 046 247  247[EEES
disposal at WIPP (cubic
meters) Actual 25 29 - - 54 29 - - -
Low-Level and Mixed Low- | 774] 261 63| 64| 1,035 388 oe9| 1,744| 3875
Level Waste disposed (cubic
meters) Actual 687| 305 - - 992| 305 - - =
Material Access Areas Planned = = = = 3 = = 1 1
Eliminated (# of areas) Actual _ } ) ) ] } _ ) _

* Industrial Facility Completions dispositioned in January were MO321, 3770, 3769.
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Government Furnished Services/Items (GFS/1)

Listed below are the near-term RL action/commitments required to support FH's accelerated cleanup. Only data
for the next 30 days (including any open GFS/I from prior periods) are shown. Items highlighted in “gold” reflect
the affected Performance Incentive. Items in “pink” reflect an overdue status.

NOTE: GFS/I data is through February 28, 2005.

RL Letter FH Letter
Ref.| SOW WBS , GFS/ No. & FH No. &
. Resp. | Reg’'mt .
ID | Section | Scope GFI Date Submittal Date
Completed Completed
GF0112|[C.2.2.1.2.4 |[WBS e Plutonium || DE-ACO06- |[Authorization to
Disposition |(4.1.2.2.4 Finishing 96RL13200,||ship Hanford Pu to
SNM Disposition ||Plant Closure(C.2.2.1.2 SRS or other
SNM "Disposition||location.
Disposition SNM" Commitment: 30
SNM GF0112 August 2004
DE-ACO06-
96RL 13200
RL-011, 1b
GFO117 ﬁ-5i1-3 WN7B8| 4.4.3.7 (‘:Regt!'amfy g—%';ffggo Approve quarterly updates of the Startup
uclear uclear ompliance Ry - ST
Safet Safet C51 Notification Report_W|th|n 30 days of
Nuclear "Nuclear submittal
Safety Safety”., Approve quarterly Quarterly FH-0403999
GFO117 update of the Update of the |Completed:
Startup Notification Startup 28 December
Report within 30 Notification 2004
days of submittal Report for
(2005, 1st Quarter) Fluor Hanford
Commitment: 28 Managed
January 2005 Facilities
(2005 1st
Quarter)
Planned: 20
January
2005
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Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup. Only data
for the next 30 days (including any open Contract Deliverables from prior periods) are shown. Items highlighted

in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue status.

NOTE: All contract deliverable data is through February 28, 2005.

FH Letter RL Letter
Ref. | SOW WBS Res Rea’'mt IDeliverable No. & Needed No. &
ID | Section | Scope P q Date |GFS/GFI Date
Completed Completed
CD0321(C.2.1.1.1.5 WBS 4.1.1.1.9 |[* K Basins DE-ACO06- M-034-33B: K
Remove K Sludge Retrieval||Closure 96RL13200, ||East sludge
Basins & Disposition c21.1.1 containerization
Sludge Project "Remove K |[completed.
Remove KE Basins Commitment:
Basin Sludge Sludge™ 1 March 2005
CD0321 Planned: 30
December
2004
CD0114(C.4.2.41 WBS 4.3.5.6 * Safety & DE-ACO06- Nuclear Material Accountability
Safeguards &|[Material Control ||Health 96RL13200 .
Securit and Ca2 Transaction Data Report (Monthly)
Accountability "Safequards ||Nuclear Material
Material & Security"”, ||Accountability
Control and CD0114 Transaction Data
Accountability Report (FY2005
February)
Planned: 10
March 2005
CD0115|C.4.2.41  |WBS4.3.56 | Safety& | DE-ACO6-  |Nuclear Material Balance Report (Monthly)
Safeguards &||Material Control ||Health 96RL13200 -
Security and c4.2 Nuclear Material
Accountability “Safequards |[Balance Report
Material & Security", (FY2005
Control and CD0115 February)
Accountability Planned: 15
March 2005
CD0300(|C.4.2.52 WBS 4.3.1.1.3 || Closure DE-ACO06- 200E, 200W, 300, 400 Area Drinking Water
Utilities Water Services and |[9Q6RL13200
Operations |[Compliance and |{Infrastructure|[C.4.2 Report (Monthly)
and Sampling "Utilities 200E, 200W,
Maintenance-||Utilities Operations 300, 400 Area
-Water Operations and Drinking Water
Compliance |land Maintenance-|(Report (2005,
and Maintenance- -Water February)
Sampling -Water Compliance ||Planned: 10
Compliance and March 2005
and Sampling Sampling”,
CD0300
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Contract Deliverables, continued

FH Letter RL Letter
Ref. SOwW WBS Res Rea’'mt  IDeliverable No. & Needed No. &
ID | Section Scope P- a Date GFS/GFI Date
Completed Completed
CDo288 gﬁs:rlc;r::-mental Wﬁﬁé‘ﬁfﬁiﬁm ;eg atory 9—%';&0??2660 National Pollutant Discharge Elimination
Vi Vi u . . i
Protection Protection Compliance||C.5.1 SyStem DISCharge Momtormg Report
Environmental "Environmental (Monthly)
Protection Protection" National
CD0288 Pollutant
Discharge
Elimination
System
Discharge
Monitoring
Report (2005,
January)
Planned: 25
February 2005
National
Pollutant
Discharge
Elimination
System
Discharge
Monitoring
Report (2005,
February)
Planned: 25
March 2005
CD0152 C.5_.1.1 WB_S 4.4.3.3 . DE-AC06- PTRAEU & HVU Annual Report
Environmental(|Environmental ||Regulatory |96RL13200
Protection Protection Compliance||C.5.1 PTRAEU & HVU
Environmental “Environmental|Annual Report
Protection Protection” (2005)
CD0152 Planned: 15
— March 2005
CD0179 C.5.3.1. WBS 4'.4.2 . Bu_smess DE-ACO06- Contract Funds Status Report (Monthly)
Accounting Financial Services 96RL 13200
System Systems C5.3 Contract Funds
Accounting "Accounting Status Report
System System” (February FY05)
CD0179 Planned: 28
- March 2005
CD0271 C.5.3.1. WBS 4:4.2 . Bu:_siness DE-ACO06- Depreciation Charges (Monthly)
Accounting Financial Services 96RL13200 —
System Systems C.5.3 Depreciation
Accounting "Accounting  [[Charges (FY2005
System System" February)
CD0271 Planned: 10
- March 2005
CDO173/C.2.3.1 WBS 4.4.2 4;4|-2 * Business || DE-ACO6- Financial Information System (FIS)
focounting - |Financia Services | 20RL13200 Management & Reporting System (MARS)
Accounting “"Accounting (Month-End Deadlines)
System System™, Financial
CD0173 Information
System (FIS)
Management &
Reporting
System (MARS)
(FY2005
February)
Planned: 10
March 2005
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FH Letter RL Letter
Ref. | SOW WBS Resp Regq'mt | Deliverable No. & Needed No. &
ID |Section|| Scope ’ Date GFS/GFI Date
Completed Completed
CDo281 §-5-3-1t_ ‘F"_’BS 4_-4|-2 ;BU_Si"eSS 9—%';'65;2?60 Fluor Hanford, Inc., Cost Submittal FHXXXX
ccounting |[Financia ervices
System Systems C.5.3 (Monthly)
Accounting "Accounting ||Fluor Hanford, Inc.,
System System" Cost Submittal
CD0281 FHXXXX (FY2005
February)
Planned: 10
March 2005
CD0292 §.5.3.1t_ \é\-/BS 4_.4|.2 ;Bu;iness 9—%;5;:30;60 Reconciliation Transfers Between FH and
ccounting |[Financia ervices
Svstem Systems C53 Other Hanford Contractors (Transfers To and
Accounting "Accounting Transfers From) (Quarterly)
System System”., Reconciliation
CD0292 Transfers Between
FH and Other
Hanford
Contractors
(Transfers To and
Transfers From)
(FY2005 2nd
Quarter)
Planned: 15
March 2005
CD0294 2-5-3-1t_ \F"_/BS 4_-4|-2 ;Buéiness 9—%';5103(’32660 Reconciliation of Activities Charged to
ccounting |[Financia ervices . .
Svstem Svstems C53 Suspense Debits and Budget and Reporting
Accounting "Accounting (B&R) Number (Monthly)
System System™, Reconciliation of
CD0294 Activities Charged
to Suspense Debits
and Budget and
Reporting (B&R)
Number (FY2005,
February)
Planned: 10
March 2005
CD0339|[C.5.3.1 WBS 4.4.2 « Business || DE-AC06- Supplemental Compensation Report
Accounting ||Financial Services [[9Q6RL13200 A I
System Systems C.5.3 ( nnua)
Accounting "Accounting ||Supplemental
System System" Compensation
CD0339 Report (2005)
Planned: 3 March
2005
CD0284|([C.5.3.2 WBS 4.4.4  Project DE-ACO06- GFS/GFI1 Report (Quarterly)
Baseline PHMC Systems & [[96RL13200
Planning and (|Support  [|C.5.3 GFS/GFI Report
Integration “Baseline”, |[(FY2005 2nd
Baseline CD0284 Quarter)
Planned: 20
March 2005
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Contract Deliverables, continued

FH Letter RL Letter
Ref. | SOW WBS Res Rea’'mt | Deliverable No. & Needed No. &
ID |Section| Scope P- q Date GFS/GFI Date

Completed Completed
CD0169 g-5-t3-4t xﬁié‘“ ;Prtolect& 9—%;61%?2660 Project Hanford Management Contract
ontrac ystems
Reporting ||Planning and |[Support  ||C.5.3, Performance Report (Monthly)

Integration "Contract Project Hanford
Contract Reporting", |[Management
Reporting CD0169 Contract
(Baseline) Performance Report

(1/2005)

Planned: 7 March

2005
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